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ESTIMATE RUN 04/05/2006

ESTIMATE SUMMARY 10:03:31

CONTID: C15053         ESTIMATE NO: 0010 PROG 2002

PCN: 15053-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAST: AURORA TO AGATE PERCENT TIME:

PROJECT NO: IM 0704-205                   

I-70 EAST:  AURORA TO AGATE

NAME OF ROAD: I-70

PROJECT COUNTIES: ELBERT

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 04/03/2006 DATE TIME STARTED 05/02/2005

P.O. BOX 505 DATE LET 03/03/2005 DATE WORK BEGAN 05/02/2005

 DATE AWARDED 03/10/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED

SWINK CO 81077     719-384-5956 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,169,256.51 PARTICIPATING $ $ 159,949.77

AWARD PROJECT AMT: 955,736.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-7,399.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

175 WORK DAYS

WORK DAYS75

97.14%

33,470.20

159,949.77

152,550.21

152,550.21

$

$

$

$

1,135,786.31

0.00

1,135,786.31

0.00

1,135,786.31

-14,336.05

0.00

1,121,450.26

0.00

AMOUNT DUE 1,121,450.26 152,550.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 152,550.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

ADAMS, REGION 1

175.0
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PCN: 15053-BID    ESTIMATE RUN 04/05/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0010 10:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 5,579.360 4,590.460

SY  988.900 33,128.15

33.50000 5,579.360 186,908.56

202-00210  
 

0010 MUCK EXCAVATION 750.000 608.870

CY  2.630 26.30

10.00000 611.500 6,115.00

203-00100  
 

0015 CONCRETE WASHOUT STRUCTURE 5.000 5.000

EACH 0.000 0.00

600.00000 5.000 3,000.00

208-00045  
 

0020 REPLACE CONCRETE PAVEMENT 5,579.360 4,590.460

SY  988.900 86,034.30

87.00000 5,579.360 485,404.32

210-03100  
 

0020 MATERIAL ALLOWANCE REINFORCING STEEL 502.941

SY  -502.941 -3,299.29

6.56000 0.000 0.00

0025 AGGREGATE BASE COURSE (CLASS 6) 750.000 409.570

CY  2.630 99.94

38.00000 412.200 15,663.60

304-06007  
 

0030 RECONDITIONING 5,296.860 4,307.960

SY  988.900 4,944.50

5.00000 5,296.860 26,484.30

306-01000  
 

0035 PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 916.000 826.580

SF  2.890 86.70

30.00000 829.470 24,884.10

412-05000  
 

0035 MATERIAL ALLOWANCE SIKAQUICK 2500 REPAIR MORTAR 180.920

SF  -180.920 -383.55

2.12000 0.000 0.00

0040 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

626-00000  
 

0045 *FLAGGING 2,400.000 1,736.000

HOUR 216.500 4,330.00

20.00000 1,952.500 39,050.00

630-00000  
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PCN: 15053-BID    ESTIMATE RUN 04/05/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0010 10:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *TRAFFIC CONTROL INSPECTION 52.500 46.500

DAY 6.000 330.00

55.00000 52.500 2,887.50

630-00007  
 

0055 *TRAFFIC CONTROL MANAGEMENT 170.500 141.000

DAY 29.500 10,325.00

350.00000 170.500 59,675.00

630-00012  
 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 4.500

EACH 0.000 0.00

50.00000 4.500 225.00

630-80341  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 26.100

EACH 0.000 0.00

115.00000 26.100 3,001.50

630-80342  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 21.600

EACH 0.000 0.00

115.00000 21.600 2,484.00

630-80343  
 

0075 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 276.000 248.400

SF  0.000 0.00

22.00000 248.400 5,464.80

630-80344  
 

0080 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

8,000.00000 1.800 14,400.00

630-80355  
 

0085 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

2,400.00000 1.800 4,320.00

630-80358  
 

0090 *DRUM CHANNELIZING DEVICE 125.000 112.500

EACH 0.000 0.00

45.00000 112.500 5,062.50

630-80360  
 

0095 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 9.000

EACH 0.000 0.00

65.00000 9.000 585.00

630-80363  
 

0100 *TRAFFIC CONE 250.000 180.000

EACH 0.000 0.00

11.00000 180.000 1,980.00

630-80380  
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PCN: 15053-BID    ESTIMATE RUN 04/05/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0010 10:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A ON-THE-JOB TRAINEE 601.600 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0115 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0120 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0125 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0250 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR 1 LINE ITEM 1 4.000 3.600

EACH 0.000 0.00

155.00000 3.600 558.00

630-80335  
 

0255 ADDED ITEM (LUMP SUM)/ COLD PATCH 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

900-00014  
 

0260 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) CMO
#5

126.060 126.060

SY  0.000 0.00

34.00000 126.060 4,286.04

202-00453  
 

0265 HOT POURED JOINT AND CRACK SEALANT CMO #5 0.180 0.000

TON 0.180 1,170.00

6,500.00000 0.180 1,170.00

408-01000  
 

0270 CONCRETE SEALER CMO #5 232.000 0.000

SY  232.000 2,784.00

12.00000 232.000 2,784.00

515-00400  
 

0275 CONCRETE SEALER (CALCIUM NITRITE) CMO #5 232.000 232.000

SY  0.000 0.00

21.00000 232.000 4,872.00

515-00410  
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PCN: 15053-BID    ESTIMATE RUN 04/05/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0010 10:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 BRIDGE EXPANSION DEVICE (0-4 INCH) CMO #5 152.000 0.000

LF  152.000 8,360.00

55.00000 152.000 8,360.00

518-01004  
 

0285 CONCRETE CLASS D (BRIDGE) CMO #5 14.010 14.010

CY  0.000 0.00

225.00000 14.010 3,152.25

601-03040  
 

0290 FLAGGING CMO #5 148.000 117.000

HOUR 31.000 620.00

20.00000 148.000 2,960.00

630-00000  
 

0295 TRAFFIC CONTROL INSPECTION CMO #5 5.500 5.500

DAY 0.000 0.00

55.00000 5.500 302.50

630-00007  
 

0300 TRAFFIC CONTROL MANAGEMENT CMO #5 19.000 15.500

DAY 3.500 1,225.00

350.00000 19.000 6,650.00

630-00012  
 

0305 TRAFFIC CONTROL CMO #5 1.000 0.750

L S 0.250 4,049.88

16,199.50000 1.000 16,199.50

630-10005  
 

0310 REMOVAL OF CONCRETE PAVEMENT CMO #6 296.000 296.000

SY  0.000 0.00

33.50000 296.000 9,916.00

202-00210  
 

0315 REPLACE CONCRETE PAVEMENT CMO #6 296.000 296.000

SY  0.000 0.00

87.00000 296.000 25,752.00

210-03100  
 

0320 AGGREGATE BASE COURSE (CLASS 6) CMO #6 296.000 296.000

CY  0.000 0.00

38.00000 296.000 11,248.00

304-06007  
 

0325 RECONDITIONING CMO #6 296.000 296.000

SY  0.000 0.00

5.00000 296.000 1,480.00

306-01000  
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PCN: 15053-BID    ESTIMATE RUN 04/05/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0010 10:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MOBILIZATION CMO #6 0.000 1.000

L S 0.000 0.00

24,000.00000 1.000 24,000.00

626-00000  
 

CAT 0200 $153,830.93 1,061,785.47CURRENT AMT 1,087,160.57 $$

CAT NO0300 STRUCTURE F-20-BE 

0130 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 47.160 47.160

SY  0.000 0.00

34.00000 47.160 1,603.44

202-00454  
 

0135 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120

TON 0.000 0.00

6,500.00000 0.120 780.00

408-01000  
 

0140 CONCRETE SEALER 54.000 0.000

SY  54.000 648.00

12.00000 54.000 648.00

515-00400  
 

0145 CONCRETE SEALER (CALCIUM NITRITE) 54.000 54.000

SY  0.000 0.00

21.00000 54.000 1,134.00

515-00410  
 

0145 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 175.910

SY  -175.910 -1,499.63

8.52500 0.000 0.00

0150 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.600 76.600

LF  0.000 0.00

55.00000 76.600 4,213.00

518-01004  
 

0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 13.400

LF  -13.400 -241.20

18.00000 0.000 0.00

0155 CONCRETE CLASS D (BRIDGE) 5.870 5.870

CY  0.000 0.00

225.00000 5.870 1,320.75

601-03040  
 

CAT 0300 $-1,092.83 9,699.19CURRENT AMT 9,699.19 $$

CAT NO0301 STRUCTURE F-20-BF 

0160 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 123.000 123.000

SY  0.000 0.00

34.00000 123.000 4,182.00

202-00454  
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PCN: 15053-BID    ESTIMATE RUN 04/05/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0010 10:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-20-BF 

0165 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120

TON 0.000 0.00

6,500.00000 0.120 780.00

408-01000  
 

0170 CONCRETE SEALER 149.000 0.000

SY  149.000 1,788.00

12.00000 149.000 1,788.00

515-00400  
 

0175 CONCRETE SEALER (CALCIUM NITRITE) 149.000 149.000

SY  0.000 0.00

21.00000 149.000 3,129.00

515-00410  
 

0175 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 80.999

SY  -80.999 -690.52

8.52500 0.000 0.00

0180 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.100 76.100

LF  0.000 0.00

55.00000 76.100 4,185.50

518-01004  
 

0180 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 13.900

LF  -13.900 -250.20

18.00000 0.000 0.00

0185 CONCRETE CLASS D (BRIDGE) 13.610 13.610

CY  0.000 0.00

225.00000 13.610 3,062.25

601-03040  
 

CAT 0301 $847.28 17,126.75CURRENT AMT 17,126.75 $$

CAT NO0302 STRUCTURE F-20-BQ 

0190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 136.000 135.740

SY  0.000 0.00

34.00000 135.740 4,615.16

202-00454  
 

0195 HOT POURED JOINT AND CRACK SEALANT 0.110 0.110

TON 0.000 0.00

6,500.00000 0.110 715.00

408-01000  
 

0200 CONCRETE SEALER 167.000 167.000

SY  0.000 0.00

12.00000 167.000 2,004.00

515-00400  
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PCN: 15053-BID    ESTIMATE RUN 04/05/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0010 10:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-20-BQ 

0205 CONCRETE SEALER (CALCIUM NITRITE) 167.000 167.000

SY  0.000 0.00

21.00000 167.000 3,507.00

515-00410  
 

0205 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 82.999

SY  -82.999 -707.57

8.52500 0.000 0.00

0210 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 76.200

LF  0.000 0.00

55.00000 76.200 4,191.00

518-01004  
 

0210 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 9.300

LF  -9.300 -167.40

18.00000 0.000 0.00

0215 CONCRETE CLASS D (BRIDGE) 16.000 15.080

CY  0.000 0.00

225.00000 15.080 3,393.00

601-03040  
 

CAT 0302 $-874.97 18,425.16CURRENT AMT 18,740.00 $$

CAT NO0303 STRUCTURE F-20-BR 

0220 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 250.000 249.690

SY  0.000 0.00

34.00000 249.690 8,489.46

202-00454  
 

0225 HOT POURED JOINT AND CRACK SEALANT 0.110 0.110

TON 0.000 0.00

6,500.00000 0.110 715.00

408-01000  
 

0230 CONCRETE SEALER 275.000 275.000

SY  0.000 0.00

12.00000 275.000 3,300.00

515-00400  
 

0235 CONCRETE SEALER (CALCIUM NITRITE) 275.000 275.000

SY  0.000 0.00

21.00000 275.000 5,775.00

515-00410  
 

0235 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 0.000

SY  0.000 0.00

8.52500 0.000 0.00
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PCN: 15053-BID    ESTIMATE RUN 04/05/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0010 10:03:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-20-BR 

0240 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 76.600

LF  0.000 0.00

55.00000 76.600 4,213.00

518-01004  
 

0240 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 8.900

LF  -8.900 -160.20

18.00000 0.000 0.00

0245 CONCRETE CLASS D (BRIDGE) 62.000 27.810

CY  0.000 0.00

225.00000 27.810 6,257.25

601-03040  
 

CAT 0303 $-160.20 28,749.71CURRENT AMT 36,530.00 $$

PROJECT TOTAL 152,550.21 $ 1,135,786.28CURRENT AMT 1,169,256.51 $$


